Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Tuesday, October 29, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Sunny, 0% chance of rain, Lo: 48°F, High: 61°F, Winds: 10-20 mph due SW, 88% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:
1. ERS continued backfilling Area 9 and 10.

2. ERS accepted deliveries of the truck scale disposal and power washer for equipment
decontamination.

3. ERS moved and fenced in a blue roll off dumpster to the back area of Niagara Building Supply
Center.

4. START V will continued to setup the HPGE with EPA Health Physicist.

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for October 30, 2019:

1. ERS will continue to back fill area 9 and 10 with stone
2. START V will continue setup of HGPE with EPA Health Physicist.

3. START V will conduct air monitoring.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards) 2,882
Total Number of Disposal Trucks Today 0
Total Number of Disposal Trucks to Date 0
Number of Backfill Trucks Today 15
Number of Backfill Trucks to Date 65
Backfill Received Today (In Tons) 557.61
Cumulative Backfill Volume to Date (In Tons) 2,352.77
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Site Photographs

View of ERS unloading and staging truck.

View of ERS moving the blue roll off dumpster to its final placement behind NBSC.
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